Nebraska Department of Roads Date: 11.25.2015 Nebraska Department of Roads Date: 11.25.2015
Estimate Summary to Contractor Page: 1of 18 Estimate Summary to Contractor Page: 1of18
Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
Contract Location: Total to Date  Prev to Date This Estimate
1ST ST - 6TH ST, NORTH PLATTE Estimate Type: PROG Current Contract Amt Total Earnings  $2,108,056.35 $2,049,640.82 $58,415.53
$4,001,186.08 Stockpiled Materials ~ $105,693.47  $107,533.21 $-1,839.74
Contractor: Original Contract Amt Gross Earnings  $2,213,749.82  $2,157,174.03 $56,575.79
ontractor: Date Lot 02.26.2015 $3.964.912.00 Retainage $.00 $.00 $.00
CEMENT PRODUCTS, INC. ated edt 26 Escrow Amount $.00 $.00 $.00
601 EAST 7TH . Date ;Wﬁf ed- gi;i‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
PO BOX 1091 _ 53% Net Earnings  $2,213,749.82 $2,157,174.03 $56,575.79
Date Notice for Work to )
Begin: 05.04.2015 % Time Comp
NORTH PLATTE NE 69103-1091 gin: el 98% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.04.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)532-0240 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-2.73 $-2.73 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61359 000 NH-83-2(128) 083 83.12 83.49 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER MAIN SAN ELEC Total for Adjustments -$2.73 -$2.73 $.00
Payment  $2,213,747.09 $2,157,171.30 $56,575.79
Project Manager District Engineer
Brinker, Gary 11.23.2015 Craig, Cameron 11.23.2015
Construction Engineer Controller
Halstead, Kerri 11.23.2015 Burling, Laurie 11.24.2015
Controller
Burling, Laurie 11.24.2015
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 9.00 2,850.000 25,650.00
0001 0001 0030.10 30,000.00 1.000 30,000.00 REMOVE WALK SY 2,856.000 25,704.00
MOBILIZATION LS 1.000 30,000.00 1,103.310 9,929.79
1.000 30,000.00 0.000 0.00
0.000 0.00 0010 0010 1111.16 500.00 1.000 500.00
0002 0002 1009.00 20,000.00 1.000 20,000.00 REMOVE PLANTER EACH 1.000 500.00
GENERAL CLEARING AND GRUBBING LS 1.000 20,000.00 0.000 0.00
0.500 10,000.00 0.000 0.00
0.000 0.00 0011 0011 1122.01 9.00 105.000 945.00
0003 0003 1010.01 15.00 2,197.000 3295500 REMOVE CONCRETE MEDIAN SURFACING sY 105.000 945.00
EXCAVATION (ESTABLISHED QUANTITY) cYy 2,197.000 32,955.00 191.340 1,722.06
1,032.000 15,480.00 0.000 0.00
0.000 000 0012 0012 1123.50 500.00 1.000 500.00
0004 0004 1011.00 30.00 10.000 300.00 REMOVE CONCRETE FOUNDATION EACH 1.000 500.00
WATER MGAL 10.000 300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1136.04 500.00 1.000 500.00
0005 0005 1016.00 400.00 30.000 12,000.00 REMOVE EACH 1.000 500.00
RE-ESTABLISH PROPERTY CORNER EACH 30.000 12,000.00 [ A6 pOLE 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1137.00 2,000.00 1.000 2,000.00
0006 0006 1101.00 9.80 16,685.000 163,513.00 REMOVE AND RESET HISTORICAL MARKER EACH 0.000 0.00
REMOVE PAVEMENT sy 16,725.000 163,905.00 0.000 0.00
8,160.280 79,970.74 0.000 0.00
0.000 0.00 0015 0015 7153.00 600.00 3.000 1,800.00
0007 0007 1101.25 8.00 4,045.000 32,360.00 REMOVE AND RESET CORNER POST EACH 3.000 1,800.00
SAWING PAVEMENT LF 4,045.000 32,360.00 (MARBLE) 1.500 900.00
1,825.000 14,600.00 0.000 0.00
0.000 0.00 0016 0016 7308.00 1,500.00 2.000 3,000.00
0008 0008 1106.00 9.00 571.000 5,139.00 REMOVE SIGN, STRUCTURE, AND EACH 2.000 3,000.00
REMOVE DRIVEWAY sy 571.000 5139.00 OUNDATION 1.500 2,250.00
208.470 1,876.23 0.000 0.00
0.000 0.00 0017 0017 7390.00 1,000.00 1.000 1,000.00
REMOVE SIGN AND POST EACH 1.000 1,000.00
0.000 0.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 A630.00 363.00 1.000 363.00 0024 0024 3016.39 33.00 507.000 16,731.00
REMOVE LIGHT POLE EACH 1.000 363.00 DETECTABLE WARNING PANEL SF 507.000 16,731.00
1.000 363.00 20.000 660.00
0.000 0.00 20.000 660.00
4001 4001 A699.81 1,000.00 0.000 0.00 0025 0025 3017.19 77.00 1,093.000 84,161.00
REINSTALL EACH 1.000 1,000.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 1,095.000 84,315.00
SURFACING
Historical Highway Marker 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 332,525.00 0026 0026 3017.40 77.00 139.000 10,703.00
Current 331.971.00 CONCRETE CLASS 47B-3000 MEDIAN SY 139.000 10,703.00
' ' SURFACING
In place 167,091.82 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0027 0027 3020.24 77.00 815.000 62,755.00
0019 0019 0030.30 150,000.00 1.000 150,000.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 815.000 62,755.00
MOBILIZATION LS 1.000 150,000.00 255.403 19,666.03
1.000 150,000.00 11.610 893.97
0.000 0.00 0028 0028 3075.42 55.00 55.000 3,025.00
0020 0020 2010.00 85.00 100.000 8,500.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 55.000 3,025.00
CRUSHED ROCK SURFACE COURSE CcY 100.000 8,500.00 82.900 4,559.50
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 3075.46 58.25 15,967.000 930,077.75
0021 0021 3008.05 11.00 160.000 1,760.00 9" DOWELED CONCRETE PAVEMENT, CLASS SY 16,007.000 932,407.75
TIE BARS EACH 160.000 1,760.00 47B-3500 7,623.659 444,078.13
63.000 693.00 493.049 28,720.10
0.000 000 0030 0030 4015.00 700.00 1.000 700.00
0022 0022 3013.15 65.00 558.000 36,270.00 ADJUST MANHOLE TO GRADE EACH 1.000 700.00
CONCRETE CLASS 47B-3500 BARRIER CURB LF 558.000 36,270.00 . .
AT STATION 176+04.11 RT. 1.000 700.00
116.160 7,550.40 0.000 0.00
0.000 0.00  0o31 0031 4015.01 700.00 1.000 700.00
0023 0023 3016.21 48.00 2,194.000 105,312.00 ADJUST MANHOLE TO GRADE EACH 1.000 700.00
CONCRETE CLASS 47B-3000 SIDEWALKS . . . .
SY 2,198.000 105,504.00 AT STATION 179+65.80 LT. 1.000 700.00
363.527 17,449.30 0.000 0.00
50.960 2,446.08 0032 0032 4015.02 700.00 1.000 700.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00
AT STATION 183+25.19 LT. 0.000 0.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4159.55 3.00 6,680.000 20,040.00 0042 0042 8029.25 12.20 16,022.000 195,468.40
EPOXY COATED REINFORCING STEEL LB 6,680.000 20,040.00 FOUNDATION COURSE Sy 16,062.000 195,956.40
3,340.000 10,020.00 2 7,706.559 94,020.03
0.000 0.00 493.049 6,015.20
0034 0034 4764.35 6.95 3,727.000 25,902.65 0043 0043 9034.00 8.00 815.000 6,520.00
4" PERFORATED PIPE UNDERDRAIN LF 2,727.000 18,952.65 PREPARATION OF INTERSECTIONS AND SY 815.000 6,520.00
563.000 3,912.85 DRIVEWAYS 255.403 2,043.22
0.000 0.00 11.610 92.88
0035 0035 4900.24 200.00 12.000 2,400.00 0044 0044 9111.00 40.00 50.000 2,000.00
AREA INLET SEDIMENT FILTER EACH 17.000 3,400.00 WATER MGAL 50.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4900.27 17.50 152.000 2,660.00 0045 0045 9170.00 800.00 42.391 33,912.80
CURB INLET SEDIMENT FILTER LF 152.000 2,660.00 EARTH SHOULDER CONSTRUCTION STA 42.391 33,912.80
12.000 210.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 7515.36 2.75 2,500.000 6,875.00 0046 0046 9173.20 3.00 16,022.000 48,066.00
5" WHITE WET REFLECTIVE POLYUREA LF 2,500.000 6,875.00 SUBGRADE PREPARATION 5% 16,062.000 48,186.00
PAVEMENT MARKING, GROOVED 0.000 0.00 7,706.559 23.119.68
0.000 0.00 493.049 1,479.15
0038 0038 7516.13 10.00 200.000 2,000.00 0047 0047 L010.00 16.00 279.000 4,464.00
12" YELLOW WET REFLECTIVE POLYUREA LF 200.000 2,000.00 SODDING SY 279.000 4,464.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 7516.35 2.75 4,200.000 11,550.00 0048 0048 W600.03 300.00 5.000 1,500.00
5" YELLOW WET REFLECTIVE POLYUREA LF 4,200.000 11,550.00 ADJUST VALVE BOX TO GRADE EACH 5.000 1,500.00
PAVEMENT MARKING, GROOVED 0.000 0.00 1.000 300.00
0.000 0.00 0.000 0.00
0040 0040 7520.00 435.00 15.000 6,525.00 4002 4002 9009.77 70.00 0.000 0.00
ARROW, PREFORMED PAVEMENT MARKING EACH 15.000 6,525.00 TEMPORARY SURFACING TON 100.000 7,000.00
0.000 0.00 175.840 12,308.80
47B Coarse Agg for Temp Surfacing
0.000 0.00 0.000 0.00
0041 0041 7521.24 40.00 1,100.000 44,000.00
24" WHITE PREFORMED PAVEMENT MARKING LF 0.000 0.00
0.000 0.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 7515.24 30.072 0.000 0.00 0055 0055 4004.80 6.42 2,983.000 19,150.86
24" WHITE POLYUREA PAVEMENT MARKING, LF 1,100.000 33,079.20 STRUCTURAL STEEL FOR FACE ARMOR LB 2,983.000 19,150.86
GROOVED 0.000 0.00 471.000 3,023.82
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 1,825,278.60 0056 0056 4043.50 18.20 2,990.000 54,418.00
Current 181869180 REMOVE SEWER PIPE LF 3,004.000 54,672.80
In place 791.990.94 1,416.000 25,771.20
This Estimate 40,307.38 0.000 0.00
GROUP 4 CULVERTS 0057 0057 4105.59 834.50 103.020 85,970.19
0049 0049 0030.40 48,500.00 1.000 48,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 119.100 99,388.95
MOBILIZATION LS 1.000 48,500.00 JUNCTION BOX 49.980 41,708.33
1.000 48,500.00 1.510 1,260.10
0.000 0.00  oo58 0058 4107.07 945.00 5.840 5,518.80
0050 0050 1117.00 535.00 2.000 1,070.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.520 2,381.40
REMOVE MANHOLE EACH 2.000 1,070.00 COLLARS 3.160 2,986.20
0.000 0.00 0.000 0.00
0.000 0.00 0059 0059 4155.50 2.25 8,797.000 19,793.25
0051 0051 1119.00 455.00 36.000 16,380.00 REINFORCING STEEL FOR INLET AND LB 10,051.000 22,614.75
REMOVE INLET EACH 38.000 17,290.00 JUNCTION BOX 4,228.400 9,513.90
15.000 6,825.00 160.000 360.00
0.000 000 0060 0060 4157.00 2.68 528.000 1,415.04
0052 0052 3089.80 305.00 1.500 457,50 REINFORCING STEEL FOR COLLARS LB 190.000 509.20
FLOWABLE FILL CONCRETE cY 4.180 1,274.90 273.000 731.64
3.280 1,000.40 0.000 0.00
0.000 0.00 " o1 0061 P775.15 83.46 2,028.000 169,256.88
0053 0053 4002.00 4.39 9,410.000 41,309.90 15" ROUND EQUIVALENT STORM SEWER PIPE, LF 0.000 0.00
CAST IRON COVER AND FRAME LB 9,745.000 42,780.55 TYPE1 0.000 0.00
3,390.000 14,882.10 0.000 0.00
670.000 2941.30  gos2 0062 P775.18 83.46 699.000 58,338.54
0054 0054 4004.50 3.91 6,498.000 25,407.18 18" ROUND EQUIVALENT STORM SEWER PIPE, LF 2,185.000 182,360.10
CAST IRON GRATE AND FRAME LB 9,461.000 36,992.51 TYPE1 910.000 75,948.60
3,468.000 13,559.88 0.000 0.00
505.000 197455 0063 0063 P775.21 92.00 684.000 62,928.00
21" ROUND EQUIVALENT STORM SEWER PIPE, LF 0.000 0.00
TYPE1 0.000 0.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 P775.24 107.10 0.000 0.00 0068 0068 W176.70 1,193.00 20.000 23,860.00
24" ROUND EQUIVALENT STORM SEWER PIPE, LF 558.000 59,761.80 WATER SERVICE CONNECTION EACH 20.000 23,860.00
TYPE1 317.000 33,950.70 10.000 11,930.00
0.000 0.00 0.000 0.00
4006 4006 P702.15 71.40 0.000 0.00 0069 0088 W205.06 69.55 34.200 2,378.61
15" STORM SEWER PIPE, TYPE 1 LF 693.000 49,480.20 6" WATER MAIN PIPE LF 0.000 0.00
449.000 32,058.60 0.000 0.00
0.000 0.00 0.000 0.00
4028 4028 0096.00 -500.70 0.000 0.00 0070 0069 W205.08 79.18 612.800 48,521.50
DEDUCTION LS 1.000 -500.70 8" WATER MAIN PIPE LF 0.000 0.00
Low strength concrerte 07/8/2015 1.000 -500.70 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 609,914.14 0071 0070 0089 W205.10 83.75 1,717.500 143,840.63
Current 637,727.32 10" WATER MAIN PIPE LF 0.000 0.00
In place 309,959.67 0.000 0.00
This Estimate 6,535.95 0.000 0.00
GROUP 4A WATER MAIN 0072 0071 0090 W219.66 1,563.25 9.000 14,069.25
0064 0064 0086 0030.40 35,000.00 1.000 35,000.00 6" GATE VALVE AND BOX EACH 0.000 0.00
MOBILIZATION LS 1.000 35,000.00 0.000 0.00
1.000 35,000.00 0.000 0.00
0.000 0.00 0073 0072 W219.68 1,877.00 7.000 13,139.00
0065 0065 0087 4910.25 19.25 2,364.500 45516.63 8" GATE VALVE AND BOX EACH 0.000 0.00
DEWATERING LF 2,364.500 45,516.63 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0073 W219.70 2,766.00 9.000 24,894.00
0066 0066 W176.26 19.80 666.500 13,196.70 10" GATE VALVE AND BOX EACH 0.000 0.00
1" WATER SERVICE LF 666.500 13,196.70 0.000 0.00
233.200 4,617.36 0.000 0.00
0.000 0.00 0075 0091 W222.00 5,030.00 2.000 10,060.00
0067 0067 W176.30 22.50 50.200 1,129.50 FIRE HYDRANT EACH 0.000 0.00
2" WATER SERVICE LF 50.200 1,129.50 0.000 0.00
77.300 1,739.25 0.000 0.00
0.000 0.00 0076 0092 W356.17 1,032.00 2.000 2,064.00
8" X 8" X 6" TEE EACH 0.000 0.00
0.000 0.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0077 0074 W356.36 1,075.00 1.000 1,075.00 0086 0082 W800.20 642.00 4.000 2,568.00
10" X 10" X 8" TEE EACH 0.000 0.00 REMOVE CROSS EACH 4.000 2,568.00
0.000 0.00 4.000 2,568.00
0.000 0.00 0.000 0.00
0078 0075 W356.50 1,177.00 3.000 3,531.00 0087 0083 0096 W800.21 16.00 2,403.800 38,460.80
CROSS EACH 0.000 0.00 REMOVE WATER MAIN PIPE LF 2,403.800 38,460.80
10" X 8" 0.000 0.00 2,164.400 34,630.40
0.000 0.00 0.000 0.00
0079 0076 W357.40 593.00 14.000 8,302.00 0088 0084 W800.23 12.89 767.700 9,895.65
8" - 45 DEGREE BEND EACH 0.000 0.00 REMOVE WATER LINE LF 767.700 9,895.65
0.000 0.00 198.800 2,562.54
0.000 0.00 0.000 0.00
0080 0077 W357.43 840.00 3.000 2,520.00 0089 0085 W800.40 214.00 1.000 214.00
10" - 45 DEGREE BEND EACH 0.000 0.00 REMOVE BEND EACH 1.000 214.00
0.000 0.00 1.000 214.00
0.000 0.00 0.000 0.00
0081 0078 W358.20 497.00 7.000 3,479.00 4007 4007 W205.08 80.78 0.000 0.00
8" X 6" REDUCER EACH 0.000 0.00 8" WATER MAIN PIPE LF 612.800 49,501.98
0.000 0.00 336.700 27,198.63
0.000 0.00 0.000 0.00
0082 0079 W358.22 519.00 1.000 519.00 4008 4008 W205.10 85.73 0.000 0.00
10" X 8" REDUCER EACH 0.000 0.00 10" WATER MAIN PIPE LF 1,240.500 106,348.07
0.000 0.00 1,270.600 108,928.54
0.000 0.00 0.000 0.00
0083 0093 W750.10 375.00 2.000 750.00 4009 4009 W219.66 1,595.51 0.000 0.00
REMOVE FIRE HYDRANT EACH 2.000 750.00 6" GATE VALVE AND BOX EACH 7.000 11,168.57
2.000 750.00 3.000 4,786.53
0.000 0.00 0.000 0.00
0084 0080 0094 W800.05 321.00 13.000 4,173.00 4010 4010 W219.68 1,923.46 0.000 0.00
REMOVE GATE VALVE AND BOX EACH 13.000 4,173.00 8" GATE VALVE AND BOX EACH 7.000 13,464.22
14.000 4,494.00 7.000 13,464.22
0.000 0.00 0.000 0.00
0085 0081 0095 W800.12 642.00 3.000 1,926.00 4011 4011 W219.70 2,826.08 0.000 0.00
REMOVE TEE EACH 3.000 1,926.00 10" GATE VALVE AND BOX EACH 9.000 25,434.72
2.000 1,284.00 8.000 22,608.64
0.000 0.00 0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4012 4012 W356.36 1,165.12 0.000 0.00 4021 4021 W222.00 5,046.13 0.000 0.00
10" X 10" X 8" TEE EACH 1.000 1,165.12  FIRE HYDRANT EACH 2.000 10,092.26
1.000 1,165.12 2.000 10,092.26
0.000 0.00 0.000 0.00
4013 4013 W356.50 1,283.54 0.000 0.00 4022 4022 W356.17 1,094.59 0.000 0.00
CROSS EACH 3.000 3,850.62 8" X8"X6"TEE EACH 2.000 2,189.18
CROSS 10°x8" 3.000 3,850.62 2.000 2,189.18
0.000 0.00 0.000 0.00
4014 4014 W357.40 639.46 0.000 0.00 4026 4026 3089.80 305.00 0.000 0.00
8" - 45 DEGREE BEND EACH 14.000 8,952.44 FLOWABLE FILL CONCRETE cY 2.000 610.00
8.000 5,115.68 0.000 0.00
0.000 0.00 0.000 0.00
4015 4015 W357.43 900.08 0.000 0.00 GROUP 4A WATER MAIN Contracted 455,083.27
10" - 45 DEGREE BEND EACH 3.000 2,700.24 Current 463,002.47
4.000 3,600.32 In place 352,585.04
0.000 0.00 This Estimate 0.00
4016 4016 W358.20 536.36 0.000 0.00 GROUP 4B SANITARY SEWER
8" X 6" REDUCER EACH 7.000 3,75452 0090 0097 0030.40 32,500.00 1.000 32,500.00
4.000 2,145.44  MOBILIZATION LS 1.000 32,500.00
0.000 0.00 0.418 13,585.00
4017 4017 W358.22 572.27 0.000 0.00 0.000 0.00
10" X 8" REDUCER EACH 1.000 57227 0091 0098 1117.00 1,070.00 3.000 3,210.00
1.000 572.27 REMOVE MANHOLE EACH 3.000 3,210.00
0.000 0.00 (SANITARY) 3.000 3,210.00
4018 4018 W205.06 70.87 0.000 0.00 0.000 0.00
6" WATER MAIN PIPE LF 34.200 2,423.75 0092 0099 4005.00 4.07 620.000 2,523.40
36.800 2,608.02 CAST IRON RING AND COVER LB 620.000 2,523.40
0.000 0.00 620.000 2,523.40
4019 4019 W205.10 85.73 0.000 0.00 0.000 0.00
10" WATER MAIN PIPE LF 477.000 40,893.21 0093 0100 4043.51 17.10 767.500 13,124.25
481.500 41,279.00 REMOVE SANITARY SEWER PIPE LF 767.500 13,124.25
0.000 0.00 623.200 10,656.72
4020 4020 W219.66 1,595.51 0.000 0.00 0.000 0.00
6" GATE VALVE AND BOX EACH 2.000 3,191.02
2.000 3,191.02
0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0101 4731.06 62.00 41.800 2,591.60 0100 0107 A001.01 1,300.00 12.000 15,600.00
6" SANITARY SEWER PIPE LF 41.800 2,591.60 PULL BOX, TYPE PB-1 EACH 12.000 15,600.00
74.300 4,606.60 7.000 9,100.00
0.000 0.00 0.000 0.00
0095 0102 4731.10 81.30 726.200 59,040.06 0101 0108 A001.02 1,150.00 3.000 3,450.00
10" SANITARY SEWER PIPE LF 726.200 59,040.06 PULL BOX, TYPE PB-1A EACH 3.000 3,450.00
544.900 44,300.37 2.000 2,300.00
0.000 0.00 0.000 0.00
0096 0103 4790.10 3,425.00 1.000 3,425.00 0102 0109 A001.05 2,124.00 1.000 2,124.00
SANITARY MANHOLE EACH 1.000 3,425.00 PULL BOX, TYPE PB-2 EACH 1.000 2,124.00
AT STATION 176+04.74 RT. 1.000 3,425.00 1.000 2,124.00
0.000 0.00 0.000 0.00
0097 0104 4790.11 4,480.00 1.000 4,480.00 0103 0110 A001.12 820.00 1.000 820.00
SANITARY MANHOLE EACH 1.000 4,480.00 PULL BOX, TYPE PB-5 EACH 1.000 820.00
AT STATION 179+65.80 RT. 1.000 4,480.00 2.000 1,640.00
0.000 0.00 1.000 820.00
0098 0105 4910.25 19.25 768.000 14,784.00 0104 0111 A001.16 1,040.00 1.000 1,040.00
DEWATERING LF 768.000 14,784.00 PULL BOX, TYPE PB-6 EACH 1.000 1,040.00
0.000 0.00 1.000 1,040.00
0.000 0.00 0.000 0.00
4027 4027 3089.80 305.00 0.000 0.00 0105 0112 A003.10 866.00 16.000 13,856.00
FLOWABLE FILL CONCRETE CY 2.000 610.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 16.000 13,856.00
2.000 610.00 4.000 3,464.00
0.000 0.00 0.000 0.00
GROUP 4B SANITARY SEWER Contracted 135,678.31 0106 0113 A004.19 900.00 4.000 3,600.00
Current 136,288.31 TRAFFIC SIGNAL, TYPE TS-1LF EACH 4.000 3,600.00
In place 87,397.09 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0107 0114 A006.14 643.00 16.000 10,288.00
0099 0106 0030.80 16,700.00 1.000 16,700.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 16.000 10,288.00
MOBILIZATION LS 1.000 16,700.00 4.000 2,572.00
1.000 16,700.00 0.000 0.00
0.000 0.00 0108 0115 A006.70 202.00 16.000 3,232.00
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 16.000 3,232.00
4.000 808.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0109 0116 A006.98 234.00 24.000 5,616.00 0118 0125 A020.30 5,240.00 2.000 10,480.00
VEHICLE DETECTOR, TYPE A PREFORMED EACH 24.000 5,616.00 LIGHTING CONTROL CENTER, TYPE R EACH 2.000 10,480.00
12.000 2,808.00 1.000 5,240.00
0.000 0.00 0.000 0.00
0110 0117 A007.00 278.00 10.000 2,780.00 0119 0126 A070.10 3.43 2,398.000 8,225.14
VEHICLE DETECTOR, TYPE B PREFORMED EACH 10.000 2,780.00 1 1/2-INCH CONDUIT IN TRENCH LF 2,398.000 8,225.14
6.000 1,668.00 1,299.000 4,455.57
0.000 0.00 0.000 0.00
0111 0118 A008.02 2,937.00 16.000 46,992.00 0120 0127 A070.13 4.14 2,172.000 8,992.08
STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25 EACH 16.000 46,992.00 2-INCH CONDUIT IN TRENCH LF 2,172.000 8,992.08
F 6.750 19,824.75 505.000 2,090.70
0.000 0.00 0.000 0.00
0112 0119 A011.65 8,637.00 2.000 17,274.00 0121 0128 A072.10 3.43 905.000 3,104.15
COMBINATION MAST ARM SIGNAL AND EACH 2.000 17,274.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 905.000 3,104.15
LIGHTING POLE, TYPE CMP-40-12 1.000 8,637.00 338.000 1,159.34
0.000 0.00 0.000 0.00
0113 0120 A012.60 12,769.00 3.000 38,307.00 0122 0129 A072.14 4.14 366.000 1,515.24
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,307.00 2-INCH CONDUIT UNDER ROADWAY LF 366.000 1,515.24
LIGHTING POLE, TYPE CMP-50-12 1.000 12,769.00 231.000 956.34
0.000 0.00 0.000 0.00
0114 0121 A012.80 12,950.00 3.000 38,850.00 0123 0130 A072.18 5.65 124.000 700.60
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,850.00 3-INCH CONDUIT UNDER ROADWAY LF 124.000 700.60
LIGHTING POLE, TYPE CMP-55-12 1.000 12,950.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0122 A018.81 360.00 8.000 2,880.00 0124 0131 A074.12 25.75 66.000 1,699.50
FOUNDATION DESIGN EACH 8.000 2,880.00 1 1/2-INCH CONDUIT, JACKED LF 66.000 1,699.50
8.000 2,880.00 66.000 1,699.50
0.000 0.00 0.000 0.00
0116 0123 A018.82 192.00 64.000 12,288.00 0125 0132 A074.14 25.75 210.000 5,407.50
CONCRETE FOR FOUNDATION CY 64.000 12,288.00 2-INCH CONDUIT, JACKED LF 210.000 5,407.50
14.240 2,734.08 210.000 5,407.50
0.000 0.00 0.000 0.00
0117 0124 A018.83 1.93 8,000.000 15,440.00 0126 0133 A077.12 0.79 1,586.000 1,252.94
REINFORCING STEEL LB 8,000.000 15,440.00 2/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,586.000 1,252.94
464.520 896.52 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0127 0134 AQ077.22 2.79 793.000 2,212.47 0136 0143 A110.75 6,025.00 2.000 12,050.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 793.000 2,212.47  UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 12,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0135 A079.01 0.83 1,086.000 901.38 0137 0144 A500.21 1,870.00 2.000 3,740.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 1,086.000 901.38 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 3,740.00
0.000 000 1C-2070 0.000 0.00
0.000 0.00 0.000 0.00
0129 0136 A079.14 3.41 738.000 2,516.58 0138 0145 A600.02 363.00 9.000 3,267.00
FIBER OPTIC COMMUNICATION CABLE LF 738.000 2,516.58 REMOVE LIGHTING UNIT EACH 9.000 3,267.00
0.000 0.00 4.000 1,452.00
0.000 0.00 0.000 0.00
0130 0137 A079.22 0.35 1,062.000 371.70 0139 0146 A610.00 4,400.00 1.000 4,400.00
TRACER WIRE LF 1,062.000 371.70 REMOVE TRAFFIC SIGNAL EACH 1.000 4,400.00
0.000 0.00 AT 2ND STREET 0.750 3,300.00
0.000 0.00 0.000 0.00
0131 0138 A079.50 0.54 869.000 469.26 0140 0147 A610.01 1,320.00 1.000 1,320.00
GROUNDING CONDUCTOR LF 869.000 469.26 REMOVE TRAFFIC SIGNAL EACH 1.000 1,320.00
0.000 0.00 AT 3RD STREET 0.000 0.00
0.000 0.00 0.000 0.00
0132 0139 A079.55 0.92 400.000 368.00 0141 0148 A610.02 4,400.00 1.000 4,400.00
SERVICE CABLE LF 400.000 368.00 REMOVE TRAFFIC SIGNAL EACH 1.000 4,400.00
0.000 0.00 AT 4TH STREET 0.580 2,552.00
0.000 0.00 0.000 0.00
0133 0140 A080.10 1.54 7,578.000 11,670.12 0142 0149 A610.03 1,320.00 1.000 1,320.00
STREET LIGHTING CABLE, NO. 2 USE LF 7,578.000 11,670.12 REMOVE TRAFFIC SIGNAL EACH 1.000 1,320.00
3,904.000 6,012.16 AT 5TH STREET 0.000 0.00
0.000 0.00 0.000 0.00
0134 0141 A080.22 0.61 3,579.000 2,183.19 GROUP 8B ELECTRICAL Contracted 347,189.73
STREET LIGHTING CABLE, NO. 6 BARE LF 3,579.000 2,183.19 Current 347.189.73
1,967.000 1199.87 In place 142,473.53
0.000 0.00 This Estimate 820.00
0135 0142 A080.24 0.92 3,789.000 3,485.88
STREET LIGHTING CABLE, NO. 6 USE LF 3,789.000 3,485.88
2,210.000 2,033.20
0.000 0.00
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Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0151 0158 0002.47 0.02 28,000.000 560.00
0143 0150 0001.08 0.50 28.,823.000 14,411.50 TEMPORARY PAVEMENT MARKING SURFACE LF 28,000.000 560.00
BARRICADE, TYPE I BDAY 28,823.000 1441150 FREPARATION 0.000 0.00
70,082.000 35,041.00 0.000 0.00
4,396.000 2,198.00 0152 0159 0002.85 25.00 120.000 3,000.00
0144 0151 0001.10 1.40 9,401.000 13,161.40 TUBULAR POST EACH 120.000 3,000.00
BARRICADE, TYPE Il BDAY 9,401.000 13,161.40 102.000 2,550.00
11,080.000 15,512.00 0.000 0.00
756.000 1,058.40 0153 0160 0002.97 54.75 422.000 23,104.50
0145 0152 0001.75 5.50 36.000 198.00 FLASHING ARROW PANEL DAY 422.000 23,104.50
TEMPORARY SIGN DAY EACH 36.000 198.00 205.000 11,223.75
688.000 3,784.00 14.000 766.50
56.000 308.00 0154 0161 0003.10 350.00 30.000 10,500.00
0146 0153 0001.90 1.85 3,480.000 6,438.00 FLAGGING DAY 30.000 10,500.00
SIGN DAY EACH 3,480.000 6,438.00 15.500 5,425.00
22,889.000 42,344.65 2.000 700.00
1,694.000 313390 0155 0162 0003.74 15,575.00 1.000 15,575.00
0147 0154 0001.99 0.85 3,923.000 3,334.55 TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,575.00
CONTRACTOR FURNISHED SIGN DAY EACH 3,923.000 333455 At 4TH STREET 1.000 15,575.00
5,274.000 4,482.90 0.000 0.00
224.000 19040 0156 0163 0005.10 100.00 174.000 17,400.00
0148 0155 0002.28 0.25 16,000.000 4,000.00 TRAFFIC CONTROL MANAGEMENT DAY 174.000 17,400.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 16,000.000 4,000.00 193.000 19,300.00
1,186.000 296.50 14.000 1,400.00
0.000 000 0157 0164 0020.00 2.00 1,000.000 2,000.00
0149 0156 0002.30 0.30 4,000.000 1,200.00 TRAINING HOUR 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 4,000.000 1,200.00 272.750 545.50
3,337.700 1,001.31 117.250 234.50
0.000 0.00 0158 0165 0030.00 27,000.00 1.000 27,000.00
0150 0157 0002.44 0.35 28,000.000 9,800.00 MOBILIZATION LS 1.000 27,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 28,000.000 9,800.00 0.960 25,920.00
PAINT 8,445.000 2,955.75 0.000 0.00
0.000 0.00 0159 0166 1017.00 82,000.00 1.000 82,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 82,000.00
0.400 32,800.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6359

Date: 11.25.2015

Page:

Vendor ID: 2126 CEMENT PRODUCTS, INC.

13 of 18

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6359

Date: 11.25.2015

Page:

Vendor ID: 2126 CEMENT PRODUCTS, INC.

13 of 18

Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0160 0167 9110.01 100.00 10.000 1,000.00 4023 4023 A581.01 78.75 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,000.00 INSTALL EACH 2.000 157.50
48.590 4,859.00 "NO LEFT TURN" signs 2.000 157.50
3.500 350.00 0.000 0.00
0161 0168 9110.03 100.00 10.000 1,000.00 4024 4024 0002.27 2.36 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00 REMOVABLE WET REFLECTIVE TAPE LF 500.000 1,180.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0162 0169 9110.07 100.00 10.000 1,000.00 4025 4025 9110.80 125.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,000.00 RENTAL HOUR 40.000 5,000.00
41.190 4,119.00 . . 95.780 11,972.50
Semi-Truck and trailer
1.000 100.00 2.500 312.50
0163 0170 9110.27 150.00 10.000 1,500.00 GROUP 10 GENERAL ITEMS Contracted 259,242.95
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00 Current 266,315.45
EXCAVATOR, FULLY OPERATED B
24.500 3,675.00 In place 256,558.26
0.000 0.00 This Estimate 10,752.20
0164 0171 L022.75 6.10 500.000 3,050.00 Totals for contract Contracted 3,964,912.00
TEMPORARY SILT CHECK LF 500.000 3,050.00 Current 4,001,186.08
533.000 3,251.30 In place 2,108,056.35
0.000 0.00 This Estimate 58,415.53
0165 0172 L022.90 6.10 500.000 3,050.00
TEMPORARY SILT FENCE LF 500.000 3,050.00
456.000 2,781.60
0.000 0.00
0166 0173 L860.24 615.00 4.000 2,460.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 2,460.00
0.000 0.00
0.000 0.00
0167 0174 L860.50 12,500.00 1.000 12,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 12,500.00
CONTRACTOR COMPLIANCE 0.500 6,250.00
0.000 0.00
4004 4004 7500.33 367.50 0.000 0.00
ARROW EACH 2.000 735.00
Temporary Pavement Marking Left Turn Arrow 2.000 735.00
0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
Hooz,oo \CAST IRON COVER AND FRAME \ 4004.50 \CAST IRON GRATE AND FRAME
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0054 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 7,370.00 8,800.00 725 0010  S.P. Adjustment -505.00 -1,039.74 035837 02
na na
0008  S.P.Adjustment -710.00 -847.76 725 0012  S.P.Adjustment -2,458.00 -5,060.75 035837 02
na na
0010  S.P. Adjustment -335.00 -400.00 725 0013  S.P. Adjustment -505.00 -1,039.74 035837 02
na na
0011  S.P. Adjustment -335.00 -400.00 725 Total for stockpile nbr 1: 5,993.00 $12,519.71
na Total for proposal line nbr 0054: 5,993.00 $12,519.71
0012  S.P.Adjustment -1,340.00 -1,600.00 725 Total for item code 4004.50: 5,993.00 $12,519.71
na Item Cd |Item Desc
0013 S.P. Adjustment -670.00 -800.00 725 4731.10 | 10" SANITARY SEWER PIPE
na
Project 61359 000
Total for stockpile nbr 1: 3,980.00 $4,752.24
. Prpsl Line Nbr 0095 Proj Line Nbr
Total for proposal line nbr 0053: 3,980.00 $4,752.24
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 4002.00: 3,980.00 $4,752.24
Iltem Cd |Item Desc Stkpl Nbr 1
@004,50 [CAST IRON GRATE AND FRAME | 0007  S.P. Initial Payment 206.45 1,356.38 035838-00
10" SDR 35
Project 61359 000
Total for stockpile nbr 1: 206.45 $1,356.38
Prpsl Line Nbr 0054 Proj Line Nbr
- } . ) Stkpl Nbr 2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0007  S.P.Initial Payment 206.45 125.00 035838-01
Stkpl Nbr 1 10" Clay to PVC Fernco
0007 S.P. Initial Payment 7,946.00 16,359.94 035837 02 Total for stockpile nbr 2: 206.45 $125.00
na
0007 S.P. Initial Payment 1,515.00 3,300.00 035837 03

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
B731,10 \10" SANITARY SEWER PIPE \ P775.18 \18" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0095 Proj Line Nbr Prpsl Line Nbr 0062 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0007  S.P. Initial Payment 206.45 125.00 037284-00 0007  S.P. Initial Payment 1,583.00 70,918.40 Attached
10" PVC to PVC Fernco na
Total for stockpile nbr 3: 206.45 $125.00 0007  S.P. Adjustment -22.00 -985.60 Attached
Total for proposal line nbr 0095: 619.35 $1,606.38 na
Total for item code 4731.10: 619.35 $1,606.38 0008  S.P.Adjustment -61.00 -2,732.80 Attached
Item Cd |Item Desc na
P702.15 | [15" STORM SEWER PIPE, TYPE 1 0009  S.P.Adjustment -225.00 -10,080.00 Attached
Project 61359 000 na
Total for stockpile nbr 1: 1,275.00 $57,120.00
Prpsi Line Nbr 4006 Proj Line Nbr Total for proposal line nbr 0062: 1,275.00 $57,120.00
Est Nbr Adjustment Type Adi Qy Ad) Amt Invoice Nor Total for item code P775.18: 1,275.00 $57,120.00
Stkpl Nbr 1 Iltem Cd |Item Desc
0007 S.P. Initial Payment 494.00 10,670.40 Attached P775.24 24" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1
na Project 61359 000
0007 S.P. Adjustment -75.00 -1,620.00 Attached
na Prpsl Line Nbr 4005 Proj Line Nbr
0008 S.P. Adjustment -220.00 -4.752.00 Attached Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0010  S.P. Adjustment -30.00 -648.00 Attached 0007  S.P. Initial Payment 307.00 16,888.07 Attached
na na
Total for stockpile nbr 1: 169.00 $3,650.40 0007  S.P. Adjustment -66.00 -3,630.66 Attached
Total for proposal line nbr 4006: 169.00 $3,650.40 na
Total for item code P702.15: 169.00 $3,650.40 Total for stockpile nbr 1: 241.00 $13,257.41
Total for proposal line nbr 4005: 241.00 $13,257.41
Total for item code P775.24: 241.00 $13,257.41
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0013 Pay Period End Date:  11.21.2015 Est Number: 0013 Pay Period End Date:  11.21.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W176.26 1" WATER SERVICE | W176.70 | WATER SERVICE CONNECTION
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0066 Proj Line Nbr Prpsl Line Nbr 0068 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0007  S.P.Initial Payment 381.10 194.36 035840-00 0010  S.P. Adjustment -3.00 -120.00 035840-00
1" Polyethylene Curb Box w/rod
0010  S.P. Adjustment -95.10 -48.50 035840-00 Total for stockpile nbr 2: 8.00 $320.00
1" Polyethylene Total for proposal line nbr 0068: 16.00 $1,000.00
Total for stockpile nbr 1: 286.00 $145.86 Total for item code W176.70: 16.00 $1,000.00
Total for proposal line nbr 0066: 286.00 $145.86 \Item cd Hnem Desc \
Total for item code W176.26: 286.00 $145.86 W205.08 8" WATER MAIN PIPE
Iltem Cd |Item Desc Project 61359 000
M176.70 WATER SERVICE CONNECTION | _ o
Prpsl Line Nbr 4007 Proj Line Nbr
Project 61359 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0068 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0007 S.P. Initial Payment 341.60 6.609.96 035840-01
Stkpl Nbr 1 10" DIP Water Main Pipe
0007 S.P. Initial Payment 11.00 935.00 035840-00 Total for stockpile nbr 1: 341.60 $6,609.96
1" Curb Stop Stkpl Nbr 2
0010  S.P.Adjustment -3.00 -255.00 035840-00 0007  S.P. Initial Payment 341.60 340.00 036504-00
1" Curb Stop 8" Tyron Nitrile Gasket
Total for stockpile nbr 1: 8.00 $680.00 Total for stockpile nbr 2: 341.60 $340.00
Stkpl Nbr 2 Stkpl Nbr 3
0007  S.P. Initial Payment 11.00 440.00 035840-00 0007  S.P. Initial Payment 341.60 140.06 036685-00
Curb Box w/rod Poly Wrap
Total for stockpile nbr 3: 341.60 $140.06
Total for proposal line nbr 4007: 1,024.80 $7,090.02
Total for item code W205.08: 1,024.80 $7,090.02
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0013 Pay Period End Date:  11.21.2015 0013 Pay Period End Date:  11.21.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W219.66 6" GATE VALVE AND BOX | W357.40 | 8" - 45 DEGREE BEND
Project 61359 000 Project 61359 000
Prpsl Line Nbr 4009 Proj Line Nbr Prpsl Line Nbr 4014 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 3.00 1,635.00 035840-00 0007 S.P. Initial Payment 6.00 750.00 035840-00
6" Gate Valve 8" 45 Degree Bend
Total for stockpile nbr 1: 3.00 $1,635.00 Total for stockpile nbr 1: 6.00 $750.00
Stkpl Nbr 2 Stkpl Nbr 2
0007  S.P. Initial Payment 3.00 525.00 035840-00 0007  S.P. Initial Payment 6.00 190.20 036504-00
Valve Box 8" MJ Nitrile Gasket
Total for stockpile nbr 2: 3.00 $525.00 Total for stockpile nbr 2: 6.00 $190.20
Stkpl Nbr 3 Stkpl Nbr 3
0007  S.P. Initial Payment 3.00 65.40 036504-00 0007  S.P. Initial Payment 6.00 550.20 035840-00
6" MJ Nitrile Gasket 8" MJ Restraining Gland
Total for stockpile nbr 3: 3.00 $65.40 Total for stockpile nbr 3: 6.00 $550.20
Stkpl Nor 4 Total for proposal line nbr 4014: 18.00 $1,490.40
0007 S.P. Initial Payment 3.00 210.00 035840-00 Total for item code W357.40: 18.00 $1,490.40
6" Megalug Restraining Gland \Item Cd Hltem Desc \
Total for stockpile nbr 4: 3.00 $210.00 W358.20 | 8" X 6" REDUCER
Total for proposal line nbr 4009: 12.00 $2,435.40 Project 61359 000
Total for item code W219.66: 12.00 $2,435.40 Prpsl Line Nbr 4016 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 3.00 302.85 035840-00
8"X6" Reducer
Total for stockpile nbr 1: 3.00 $302.85
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0013 Pay Period End Date:  11.21.2015
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
W358.20 | 8" X 6" REDUCER
Project 61359 000
Prpsl Line Nbr 4016 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2
0007  S.P. Initial Payment 3.00 47.55 036504-00
8" MJ Nitrile Gasket
Total for stockpile nbr 2: 3.00 $47.55
Stkpl Nbr 3
0007  S.P. Initial Payment 3.00 32.70 036504-00
6" MJ Nitrile Gasket
Total for stockpile nbr 3: 3.00 $32.70
Stkpl Nbr 4
0007  S.P. Initial Payment 3.00 105.00 035840-00
6" Megalug Retaining Gland
Total for stockpile nbr 4: 3.00 $105.00
Stkpl Nbr 5
0007  S.P. Initial Payment 3.00 137.55 035840-00
8" Megalug Retaining Gland
Total for stockpile nbr 5: 3.00 $137.55
Total for proposal line nbr 4016: 15.00 $625.65
Total for item code W358.20: 15.00 $625.65
Total remaining for contract: $105,693.47



